
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:34 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 095 Date: 29-Jun-2012 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 25

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny, Warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting in the morning, misc MEP paperwork, track progress of FWS extra work, inspect
painted 10" CCSF Sewer line delivered to Pier 7 after paint repair and repainting. Inspected modified PS-
26 attachement clips cut from steel blanks per RFI 2877.

Bid Item: 122 0-000-000.12204-0120F4 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

At 1300, a truck delivering the paint repaired and repainted 10" CCSF sewer pipe from ABC Inc. arrived,
and the FWS crew spent halif the shift unloading the pipe.

122 0-000-000.122

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Bid Item: 004 0-PID-ELS.045CCO-045 Painting of Installed Ductile Iron Pipe

F.W. SPENCER AND SON, INC

Diary: Dispute

DIP paint repair

At 1300, a truck delivering the paint repaired and repainted 10" CCSF sewer pipe from ABC Inc. arrived,
and the FWS crew unloaded the pipe. I inspected the paint for damage during shipping, found none, and
pulled the orange tags for the paint.

004 0-PID-ELS.045
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Half the pipe was taken to a barge for delivery to the bridge on July 2, and the rest was stockpiled in the
FWS storage area, An ABF Dosan 160 forklift (#2203-11) and operator were used to unload the pipe.
Two ABF Ironworkers assisted in the offloading.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Piping

The Damian Llanos spent half the shift installing the WT section of the PS-5s at PP 120 and 120.5 along
the south barrier of the WB bridge per RFI 2870R00.

Narciso Biagi assisted for 3 hours as field foreman.

001 0-MSI-EFA.187
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